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CHAPTER 6 
Recommendations 

Eight water source options were identified and discussed in Chapter 5 that 
provide opportunities to address the water supply issues in the UEC Planning Area. The 
water source options were reviewed to assess their potential on a regional scale of 
meeting the water supply needs of the region (Table 21). Table 21 indicates the ability of 
options to meet identified needs, except for the inland environmental needs. For inland 
environmental needs, the response shows the ability of that option to offset demands, 
primarily from the Surficial Aquifer System (SAS), thereby reducing demand and 
potentially enhancing nearby natural systems. The relative ability of each source option 
in this table was based on regional volumes (supply and demand), and does not in all 
cases reflect the public’s sense of importance of that option. For example, significant 
emphasis was placed on the importance of conservation and the furthering of a 
conservation ethic, although from a regional perspective, and compared to other water 
source options; the volume of water that could be made available through conservation is 
relatively low. At the local level, the potential of each option may change based on the 
specific needs of that local situation. Elements of conservation are incorporated with the 
use of each of these options. 

In Table 21, an entry of high (H) indicates the option, based on volume, has a 
high potential to address the associated category’s water supply needs. A medium (M) 
entry indicates the option has a medium potential and a low entry means there is low 
potential to address water supply needs. The high, medium and low entries are relative to 
one another. 

These options can be considered as a menu that local water users should consider 
using to meet their individual water needs. In many cases, several options will be used to 
meet the demands, depending on the specific situation. 

Chapter 5 provided implementation strategies for each water source option to 
facilitate the development of that option both at the regional level (water resource 
development) and the local level (water supply development). Water resource 
development recommendations are specific implementation strategies that support water 
supply development and are primarily the responsibility of the District. Water supply 
development recommendations are the responsibility of local governments, water 
suppliers, water users and utilities. Water supply development projects may be eligible 
for District funding assistance if they meet appropriate criteria. These criteria are 
explained in the Funding section of this chapter. Water supply development 
recommendations or water source options are provided for consideration by local 
governments, water users and utilities. 
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This chapter presents the recommendations for the water resource development 
implementation strategies identified in Chapter 5. For each water source option, a 
description, the potential quantity of water that could be made available through that 
water source option and the water resource development recommendations are provided. 
For each water resource development recommendation, a description of the 
recommendation, the quantity of water to be made available, a six-year (FY 2005 through 
FY 2010) implementation schedule, cost, funding source and the implementing agency 
are provided. The District’s fiscal year begins October 1st and ends September 30th. For 
example, fiscal year 2005 (FY 2005) begins October 1, 2004 and ends on September 30, 
2005. 

Costs include contract dollar estimates, cost of materials and cost-sharing with 
other agencies; while personnel time estimates, expressed in full-time equivalents (FTEs), 
represent only District staff time. Dollar costs in tables are stated in 1,000’s and do not 
include the cost of FTEs. Total costs include monies from the District and other agencies, 
unless otherwise specified and may be for a time period different than FY 2005 – FY 
2010. For example, the Ten Mile Creek Critical Restoration Project has been under 
development for several years, with construction being initiated in November 2003. The 
total recommendation cost is $37,000,000 while the cost for FY 2005 – FY2010 is 
$7,964,000. The entry of N/A denotes not applicable. The funding approach for the UEC 
Water Supply Plan, as well as potential funding sources for water resource development 
recommendations and water supply development recommendations, are described in the 
Funding section of this chapter.  

The recommendations contained in this Plan are subject to District Governing 
Board approval and fiscal budgetary appropriations. As a result, the schedules identified 
in the Plan are subject to change based on future resource and budgetary constraints. A 
Five Year Water Resource Development Work Program will be developed following 
approval of the water supply plans.  
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Table 21.  Potential of Water Source Options in Meeting 2025 UEC Water Supply Needs. 

UEC Water Supply Needs 

Water Source 
Option 

Public 
Water 
Supply 

Urban 
Irrigation 
Demands 

Agricultural 
Irrigation 
Demands 

Freshwater 
Needs of 
Estuarine 
Systems 

Inland 
Environ- 
mental 
Needsc 

Aquifer 
Storage and 
Recovery 

L L L H L 

Conservationa L L L N/A L 

Floridan 
Aquifer System  H L M N/A H 

Reclaimed 
Water L M L N/A H 

Reservoirs L L M H L 

Seawaterb L L L N/A L 

Surficial 
Aquifer System M M L N/A L 

Surface Water L L H H L 
L=Low; M=Medium; H=High; N/A=Not Applicable 
a. Generally cost effective and although does not yield volumes comparable to other options, is considered 

highly effective in contributing to long-term, climate-proof resources. 
b. Potentially large volume could be made available, but determined not cost effective at this time. 
c. Ability of option to reduce demands from SAS, potentially enhancing nearby natural systems. 

AQUIFER  STORAGE AND RECOVERY 

Aquifer storage and recovery (ASR) is the underground storage of injected water 
into an acceptable aquifer (typically the Floridan Aquifer System in south Florida) during 
times when water is available, and the later recovery of this water during high demand 
periods. In other words, the aquifer acts as an underground reservoir for the injected 
water, reducing water loss to evaporation.  

This technology could be used for storage of treated drinking water, partially 
treated surface water or other treated source. Presently, there are no ASR facilities in the 
UEC Planning Area. Any water injected must meet all applicable state and federal 
regulations to ensure public health and safety. 

ASR - Quantity of Water Potentially Available 

The volume of water that could be made available through ASR wells depends 
upon several local factors, such as well yield, water availability, variability in water 
supply and variability in demand. Without additional information, it is not possible to 
accurately estimate the quantity of water that could be available through ASR. Typical 
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storage volumes for individual wells range from 10 to 500 million gallons per cycle or 31 
to 1,535 acre-feet (Pyne, 1995). The volume of water that could be made available by any 
specific user must be determined through the District’s Consumptive Use Permitting 
Program. 

ASR – Water Resource Development Recommendations  

Listed below is the water resource development recommendation regarding 
aquifer storage and recovery: 

Recommendation A1: The District will provide technical assistance to utilities 
pursuing aquifer storage and recovery using reclaimed water in 
accordance with local, state and federal standards.  

Description: Two potential applications of ASR were identified in the UEC Planning 
Area: drinking water ASR and reclaimed water ASR. For drinking water ASR, utilities 
whose demands are less than their allocation could store the difference in a ASR system 
for future use.  

Reclaimed water ASR was identified as a potential option for reclaimed water storage for 
utilities that are experiencing seasonal reclaimed water deficits. Aquifer storage and 
recovery could be used for storage of excess reclaimed water, or for supplemental 
sources, such as storm water, for later use. There are utilities in the Tampa area that have 
constructed reclaimed water ASR wells and are operationally testing these systems at this 
time. There are no reclaimed water ASR wells in the SFWMD. There are several 
successful drinking water ASR wells in the District. 

Each of these ASR applications would have to comply with local, state and federal 
standards for the protection of public health, safety and welfare. 

Potential Elements: 

A. Continue to work with utilities to identify opportunities for either drinking 
water or reclaimed water ASR. 

B. Assist utilities in identifying benefits of ASR. 

C. Identify the potential for District funding assistance, such as the Alternative 
Water Supply Grant Program, to assist utilities implementing ASR.  

Total Recommendation Cost: $0  

Potential Funding Sources: SFWMD 

Estimated District Participation: $0    FTEs: 0.30  

Implementing Agency: SFWMD 
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Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 22.  Estimated Schedule and Costs for Promoting Reclaimed Water ASR. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.05 0.05 0.05 0.05 0.05 0.05 0.30
 

ASR – Water Supply Development Recommendations  

Listed below is the water supply development recommendation regarding aquifer 
storage and recovery: 

Utilities should explore ASR, among other options, to extend the use of current 
resources in order to meet future demands, including addressing peaks in demands or 
in availability of resources. Aquifer storage and recovery could be used to extend 
drinking water reclaimed water supplies during peak demand periods. 

CONSERVATION 

Conservation refers to reductions in water use. Practices and technologies that 
provide reductions in per capita water uses consist of both long-term, permanent 
reductions and short term reductions, which result from temporary behavior changes. 
Long-term reductions generally result from implementation of technologies, such as 
ultra-low flow plumbing/irrigation devices and water pricing strategies that encourage 
efficient water use. This is in contrast to short-term water conservation measures and 
cutbacks made by users during water shortage situations. 

Conservation – Quantity of Water Available 

With effective implementation of water conservation showerhead, toilet and rain 
sensor retrofit programs, it is estimated that 11 million gallons per day (MGD) of water 
could be saved in the urban water use sector of the UEC Planning Area. This assumes 75 
percent of eligible characteristic housing stock is retrofitted. In the agricultural sector, 
over 80 percent of the citrus acreage is currently using micro irrigation, a water-efficient 
technology. 
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Conservation – Water Resource Development 
Recommendations 

Listed below are water resource development recommendations regarding 
conservation: 

Recommendation C1: Continue mobile lab presence and expand Activity  

Description: Currently there are two urban mobile irrigation labs funded by the District 
and one agricultural lab funded by USDA operating in the UEC Planning Area. The 
District should continue funding of the urban labs and look for opportunities to expand 
their activity in the region. This could include local government partnerships in funding 
increased lab services, particularly in newer urban communities. 

Potential Elements: 

A. One agricultural MIL. 

B. Two urban MILs. 

Total Recommendation Cost: $2,445,000  

Potential Funding Sources: SFWMD, USDA, soil and water conservation districts, and 
county and local governments 

Estimated District Participation: $696,000   FTEs: 0.60 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 1.02 MGD 

Cost per Thousand Gallons: Not available 

Table 23.  Estimated Schedule and Costs to expand Mobile Irrigation Lab Activity. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $116 $116 $116 $116 $116 $116 $696 
FTEs 0.10 0.10 0.10 0.10 0.10 0.10 0.60

Recommendation C2: Complete rulemaking for Water Conservation 

Description: The District should complete the ongoing water conservation rulemaking in 
Chapter 40E-2, F.A.C. and Water Use Basis of Review for Water Conservation 
Requirements, which will focus on goal-based conservation programs for public water 
suppliers, and other major water users. 
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Potential Elements: 

A. Conduct rule development workshops throughout the District. 

B. Conduct rulemaking workshops throughout the District. 

C. Governing Board adoption of rules. 

D. Utilize public information and outreach strategies to expand awareness. 

E. Meet with permit applicants as needed. 

Total Recommendation Cost: $10,000  

Potential Funding Sources: SFWMD 

Estimated District Participation: $10,000   FTEs: 0.65 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 24.  Estimated Schedule and Costs for Completion of Rulemaking for Water 
Conservation. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $5 $5 $0 $0 $0 $10 
FTEs 0.00 0.25 0.10 0.10 0.10 0.10 0.65
 

Recommendation C3: Continue Water Savings Incentive Funding Program. 

Description: The District should continue and enhance the Water Savings Incentive 
(WaterSIP) Funding Program, to facilitate implementation of cost-effective indoor and 
outdoor retrofits, such as plumbing and rain sensor programs, in the UEC Planning Area. 
This cost-share program may benefit public agencies, such as local governments, water 
utilities or private entities, such as homeowners associations. The Governing Board has 
approved funding up to 50 percent of a program’s cost, or $50,000, whichever is less. 
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Potential Elements: 

A. Annually, solicit water conservation proposals from utilities, local 
governments and large water users. 

B. Rank projects based on relative criteria. 

C. Governing Board authorization of projects to be funded. 

D. Complete projects within 12 months. 

Total Recommendation Cost: $5,000,000* 

Potential Funding Sources: SFWMD 

Estimated District Participation: $5,000,000*  FTEs: 2.00* 

Implementing Agency: SFWMD 

Quantity of Water to be Made Available: 6.60 MGD* (based on two years of program 
experience and projected savings as a result of increased funding over time) 

Cost per Thousand Gallons: Not available 

Table 25.  Estimated Schedule and Costs for Continuing Water Savings Incentive 
Program.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $500 $750 $750 $1000 $1,000 $1,000 $5,000 
FTEs 0.20 0.20 0.30 0.30 0.50 0.50 2.00
*Districtwide funding for this program may begin sooner depending on successes and available funds. 

Recommendation C4: Expand water conservation outreach and education. 

Description: The District, in cooperation with local governments, utilities, large water 
users and water industry professional organizations, should expand water conservation 
outreach and education through funding partnerships. 

Potential Elements: 

A. Coordinate project priorities with District’s Department of Public Information 
and Regional Service Centers. 

B. Develop partnerships with local governments, utilities and other large water 
users. 

C. Implement Outreach/Education recommendations of the Florida Water 
Conservation Initiative and continually expand awareness of the progress of 
the Joint Statement of Commitment. 
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D. Support efforts of major water users to promote best management practices 
for water conservation by industry. 

Total Recommendation Cost: $2,600,000*  

Potential Funding Sources: SFWMD, local governments, utilities, large water users and 
water industry professional organizations 

Estimated District Participation: $2,600,000* FTEs: 1.30* 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: TBD 

Cost per Thousand Gallons: Not available 

Table 26.  Estimated Schedule and Costs for Expanding Water Conservation Outreach 
and Education.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $300 $300 $500 $500 $500 $500 $2,600 
FTEs 0.20 0.30 0.20 0.20 0.20 0.20 1.30
*Districtwide 

Conservation – Water Supply Development Recommendations 

Listed below are water supply development recommendations regarding 
conservation: 

A. Local government and utilities should evaluate conservation measures 
appropriate for their jurisdictional area, and implement cost-effective indoor 
and outdoor measures. These should include general policy considerations and 
technology retrofits as described in this Plan. 

B. Local governments should consider developing and/or enhancing existing 
XeriscapeTM ordinances to address water- conserving landscape installation for 
new construction to maximize water savings in initial design and operation of 
both residential and commercial sites. 

C. Conversion of the remaining flood-irrigated citrus to micro irrigation should 
continue on a voluntary basis, where appropriate. 

D. Local governments and utilities should consider continued development and 
implementation of water conservation public education programs in 
cooperation with the District. 
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FLORIDAN AQUIFER  SYSTEM (FAS)  

The Upper Floridan Aquifer is the principal source of supply to users of the 
Floridan Aquifer System (FAS) in the planning area. The top of the FAS lies 
approximately -300 feet National Geodetic Vertical Datum (NGVD) in the northwest 
corner of the planning area, then dips to the southeast to more than -900 feet NGVD in 
southeast Martin County. For most of the planning area, the Floridan Aquifer is artesian; 
the wells flow naturally at land surface without the need for pumps. Water in the FAS is 
brackish (saline) in the UEC Planning Area. Additional information on the hydrogeology 
of the FAS in the UEC Planning Area is provided in the Support Document. 

The Upper Floridan Aquifer is used extensively by citrus growers in the UEC 
Planning Area, primarily as a supplemental irrigation source when surface water 
availability is limited and as a primary source in areas where no surface water is 
available. Water from the Floridan is generally blended with surface water or water from 
the Surficial Aquifer to reduce potential problems associated with salinity. Water quality 
is critical in maintaining the sustainability of this resource. If the water becomes too salty, 
excess salinity of irrigation water can result in decreased citrus production/yield, 
reduction in root growth, and can be fatal to specific root stocks (Syvertsen et al. 1989). 
Construction of storage reservoirs associated with the Indian River Lagoon – South Study 
will enhance surface water availability and should reduce the use of the Floridan Aquifer 
by the citrus industry. 

Most of the coastal utilities in the region including Fort Pierce Utilities Authority, 
Port St. Lucie, Martin County Utilities, South Martin Regional Utility, Plantation Utilities 
and Sailfish Point currently use water from the Floridan Aquifer as a source of drinking 
water. A number of smaller private coastal facilities use water from the Floridan Aquifer 
as a primary source for potable water. Water from the aquifer is nonpotable throughout 
the planning area and requires desalination or blending prior to potable use. Utilities in 
the UEC Planning Area use reverse osmosis treatment to provide potable quality water. 
Most of the coastal utilities plan to use water from the Floridan Aquifer to meet increases 
in potable water demand in their service area. 

FAS – Quantity of Water Available 

The 1998 Plan analysis indicated the Floridan Aquifer has the potential of 
supplying, at a minimum, sufficient water to meet all the 2020 projected public water 
supply demands (64 MGD), while meeting the supplemental water needs (125 MGD) of 
agricultural users during a 1-in-10 drought event. This assumes withdrawals will be 
obtained from existing or proposed wells in agricultural areas, and from wells in 
proximity of existing Surficial Aquifer System wells for public water supply. 
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FAS – Water Resource Development Recommendations 

Listed below are water resource development recommendations regarding the 
Floridan Aquifer: 

Recommendation F1: Continue to collect data from the Comprehensive Regional 
Floridan Aquifer Monitoring Well Network. 

Description: The District should continue to collect water level, water quality and water 
use data from the Comprehensive Regional Floridan Aquifer Network established 
pursuant to the 1998 UEC Plan, including public water supply wells. Data from the 
network will be used to better understand the relationships between water levels, water 
quality and water use. 

Potential Elements: 

A. Collect and analyze water level, water quality and water use data from 
network. 

B. Maintain electronic data loggers, flow meters and well heads. 

C. Prepare reports presenting data and analysis. 

D. Use these data to develop an enhanced computer model of the FAS in time for 
the next update of this Plan. 

Total Recommendation Cost: $744,000  

Potential Funding Sources: SFWMD 

Estimated District Participation: $744,000   FTEs: 2.40  

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 27.  Estimated Schedule and Costs for Comprehensive Regional Floridan Aquifer 
Network. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $122 $122 $125 $125 $125 $125 $744 
FTEs 0.40 0.40 0.40 0.40 0.40 0.40 2.40
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Recommendation F2: Develop a density dependent solute transport groundwater 
model for next UEC Plan Update for predictive analysis 
purposes. 

Description: The District will develop and calibrate a density dependent groundwater 
flow model for the Floridan Aquifer. This model will be an “inset model” developed 
from a larger scale regional Floridan Aquifer model. The District will use this model to 
support development of the next update of the UEC Water Supply Plan.  

Potential Elements: 

A. Establish more recorder wells to collect data need for this model. 

B. Develop statement of work and select contractor to develop the model. 

C. Contractor develops and calibrates model, and provides documentation for 
model. 

D. District staff runs calibrated model to simulate different scenarios for next 
update of UEC Water Supply Plan. 

E. District staff, in conjunction with interested public, evaluates model outputs. 

Total Recommendation Cost: $200,000  

Potential Funding Sources: SFWMD 

Estimated District Participation: $200,000   FTEs: 2.60  

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 28.  Estimated Schedule and Costs for Development of Density Dependent 
Groundwater Model. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $50 $100 $50 $0 $0 $0 $200 
FTEs 0.3 0.30 1.00 1.00 0 0 2.60
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Recommendation F3: Implement a Floridan Aquifer exploratory well program to 
gather additional hydrogeologic data for development of a 
Floridan Aquifer density dependent groundwater model.  

Description: The District will implement a Floridan Aquifer exploratory well drilling 
program to gather Floridan Aquifer hydrogeologic information. There are currently only 
two sites in the planning area where the District has gained comprehensive knowledge of 
the Floridan Aquifer System. This recommendation incorporates three Floridan Aquifer 
exploratory well sites in the planning area. This includes construction of a multi-zone 
monitoring well, geophysical logging and aquifer performance testing at each site. 

Potential Elements: 

A. Select drilling sites (3). 

B. Select sites and obtain access agreements. 

C. Develop scope of work and select contractor. 

D. Mobilize drilling site and complete work. 

E. Install recorders on wells, incorporate wells into monitoring network, and 
conduct sampling quarterly. 

F. Repeat process for second and third sites. 

G. Compile information and prepare report. 

Total Recommendation Cost: $2,250,000  

Potential Funding Sources: SFWMD 

Estimated District Participation: $2,250,000   FTEs: 1.40  

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 29.  Estimated Schedule and Costs for Implementation of Floridan Aquifer 
Exploratory Well Program. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $750 $750 $750 $0 $0 $0 $2,250 
FTEs 0.40 0.40 0.40 0.20 0.00 0.00 1.40
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Recommendation F4: Conduct Floridan Aquifer tracer tests to better understand flow 
paths in Floridan Aquifer. 

Description: The District will conduct tracer tests in the Floridan Aquifer at two sites. 
The tracer tests will show preferential flow paths within the aquifer and allow the District 
to calculate dispersivity for the density dependent model as recommended. 

Potential Elements: 

A. Select tracer test sites. 

B. Select contractor to conduct tracer tests. 

C. Evaluate results from tests and prepare a report. 

Total Recommendation Cost: $200,000  

Potential Funding Sources: SFWMD 

Estimated District Participation: $200,000   FTEs: 0.70  

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 30.  Estimated Schedule and Costs for Floridan Aquifer Tracer Tests. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $10 $70 $120 $0 $0 $0 $200 
FTEs 0.20 0.20 0.20 0.10 0.00 0.00 0.70
 

Recommendation F5: Refine Floridan well inventory and increase public awareness 
of presence of Floridan wells when land is converted to urban 
development. 

Description: Through renewal of consumptive use permits in the UEC Planning Area, the 
District will refine the existing inventory of Floridan Aquifer wells. To ensure that 
Floridan wells are appropriately decommissioned as land used for citrus production is 
developed into urban uses, the Floridan well inventory will be employed. Developers will 
be notified of the presence of Floridan wells on properties through the District’s 
Environmental Resource Permitting process and/or its CUP Program. 
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Potential Elements: 

A. Refine Floridan well inventory based on CUP renewal information. 

B. Provide Floridan well inventory data to the Environmental Resource 
Permitting Program. 

C. Educate developers on the location of Floridan wells on properties. 

Total Recommendation Cost: $0  

Potential Funding Sources: SFWMD 

Estimated District Participation: $0   FTEs: 0.35 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 31.  Estimated Schedule and Costs for Refining Floridan Well Inventory. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.10 0.05 0.05 0.05 0.05 0.05 0.35
 

FAS – Water Supply Development Recommendations 

Listed below are water supply development recommendations regarding the 
Floridan Aquifer: 

A. Landowners with Floridan wells that are not actively used and/or in a state 
of disrepair should decommission these wells in accordance with 
appropriate rules and regulations. The citrus industry may want to pursue a 
state appropriation for funding assistance for a regional approach towards 
decommissioning Floridan wells. 

B. Local water users and utilities should consider involving the District in 
development of their FAS well drilling programs for water supply, ASR 
and wastewater effluent disposal to collect FAS water quality, water level 
and hydrologic information that could be used in predictive analysis and 
development or refinement of a FAS model. 
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RECLAIMED WATER  

Reclaimed water is wastewater that has received at least secondary treatment and 
is reused after flowing out of a wastewater treatment plant (Chapter 62-610, F.A.C.). 
Water reuse is the deliberate application of reclaimed water for a beneficial purpose, in 
compliance with the FDEP and water management district rules. Potential uses of 
reclaimed water include landscape irrigation, including medians, residential lots, golf 
courses and other green space, agricultural irrigation, groundwater recharge via 
percolation ponds, industrial uses, environmental enhancement and fire protection. 

Reclaimed Water – Quantity of Water Available 

Twenty-seven of the twenty-eight wastewater facilities with a capacity of 0.10 
MGD or greater in the UEC Planning Area employed reuse for all or a portion their 
disposal. About 40 percent (8.10 MGD) of the wastewater treated in the planning area in 
2003 was reused for a beneficial purpose with over 5.43 MGD used for irrigation. In 
2003, reclaimed water was used for irrigation of over 5,400 residential lots, 20 golf 
courses, three parks, five schools and a citrus grove (FDEP Reuse Inventory, 2003). 
About 2.20 MGD was used for groundwater recharge and the remainder was used for 
industrial and toilet flushing purposes. The results of the analysis indicates that current 
reuse in the UEC Planning Area, primarily irrigation of golf courses, has contributed to 
reduced potential resource impacts. It is estimated that wastewater flows will increase to 
about 40 MGD by 2025 – all potentially reusable water. 

Reclaimed Water – Water Resource Development 
Recommendations 

Listed below are water resource development recommendations regarding 
Reclaimed Water: 

Recommendation R1: The District will continue to encourage reclaimed water 
interconnects between utilities, where appropriate, to maximize 
the use of reclaimed water.  

Description: Interconnections between reclaimed water systems could increase the 
volume of reclaimed water being used by providing an alternative to deep well injection 
when wastewater flows exceed reclaimed water demand. By interconnecting reuse 
systems, reclaimed water could be transferred to an adjoining utility that may be 
experiencing a deficit of reclaimed water or as reclaimed water storage, stored and 
retrieved, for use at a later date. For facilities that have minimal reuse capabilities, 
interconnects with a utility that is doing reuse will make beneficial use of this water. 
Reclaimed water interconnects that result in regional benefits should be considered for 
water resource development funding from the District similar to recommendations in the 
1998 Plan. 
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Potential Elements: 

A. Continue to work with utilities to identify opportunities for reclaimed water 
interconnects. 

B. Assist utilities in identifying benefits of reclaimed water interconnects. 

C. Identify the potential for District funding assistance, such as the Alternative 
Water Supply Funding Program and water resource development funds. 

Total Recommendation Cost: $0* 

Potential Funding Sources: SFWMD 

Estimated District Participation: $0*  FTEs: 0.30 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 32.  Estimated Schedule and Costs for Encouraging Reclaimed Water 
Interconnects.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.05 0.05 0.05 0.05 0.05 0.05 0.30
*Potential alternative water supply funding or future water resource development funding to be identified. 

Recommendation R2: Modify WaterSIP application criteria to encourage efficient use 
of reclaimed water. 

Description: Utilities are encouraged become more efficient in the use of reclaimed 
water. This could include installing meters and establishing volume based rates and/or 
establishing application rates consistent with District allocation criteria. The District 
should modify project scoring criteria for the WaterSIP funding program to give greater 
points for efficient use of reclaimed water. 

Potential Elements: 

A. Modify scoring criteria, as appropriate, to increase scoring for reclaimed water 
projects involving installation of meters and establishment of volume-based 
rate structures. 

B. Implement new criteria. 

Total Recommendation Cost: $0  

Potential Funding Sources: SFWMD 
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Estimated District Participation: $0   FTEs: 0.15  

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: TBD 

Cost per Thousand Gallons: TBD 

Table 33.  Estimated Schedule and Costs for Revising WaterSIP Scoring Criteria. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.15 0.00 0.00 0.00 0.00 0.00 0.15
 

Recommendation R3: The District will provide technical assistance to local 
governments in establishing mandatory reuse zones. 

Description: Mandatory reuse zones are geographic areas designated by local 
governments through ordinance where the use of reclaimed water is required. Mandatory 
reuse zones are very effective in increasing reuse, especially in undeveloped areas where 
installation of reclaimed water distribution systems and use of reclaimed water would be 
required at the time of development for projects located in the zone. It is much more cost 
effective to install reclaimed water distribution systems at the time of development 
compared to retrofitting existing developments. 

Potential Elements: 

A. Educate utilities and local governments on the Mandatory Reuse Zone 
concept. 

B. Provide technical support to entities interested in pursuing mandatory reuse 
zone, including examples and contacts with entities who have implemented 
mandatory similar zones. 

Total Recommendation Cost: $0  

Potential Funding Sources: SFWMD 

Estimated District Participation: $0   FTEs: 0.35 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 34.  Estimated Schedule and Costs for promoting Mandatory Reuse Zones. 
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Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.05 0.10 0.05 0.05 0.05 0.05 0.35
 

Reclaimed Water – Water Supply Development 
Recommendations 

A. Local governments should consider adopting building codes and land development 
regulations requiring proposed projects, exceeding a certain acreage threshold, to 
construct reclaimed water infrastructure and use reclaimed water when it becomes 
available. 

B. Utilities should incorporate water supply considerations in development of reclaimed 
water programs. In developing reclaimed water programs, the resource efficiency 
concept of utilizing reclaimed water for wellfield recharge to minimize impacts to the 
resources should be considered. 

C. Utilities should consider supplemental sources and interconnects with other utilities to 
maximize the volume of reclaimed water that is reused. Aquifer storage and recovery, 
among other options, should be explored to extend the use of current resources in 
order to meet future demands, including addressing peaks in demands or in 
availability of resources.  

RESERVOIRS  

This option involves the capture and storage of excess surface water during rainy 
periods and subsequent release during drier periods for environmental and human uses. 
Regionally, surface water storage could be used to attenuate freshwater flows to the St. 
Lucie River and Estuary, southern Indian River Lagoon and the Northwest Fork or the 
Loxahatchee River and Estuary during rainy periods and to provide beneficial flows 
during drier times. In addition, these facilities could increase surface water availability 
for current and projected uses, and decrease the demand on aquifer systems. However, 
evaporative and seepage losses could significantly effect water availability and need to be 
considered. 

Reservoirs - Quantity of Water Potentially Available 

Reservoirs are considered a management option in that these systems allow more 
efficient use of other sources, such as surface water. The Comprehensive Everglades 
Restoration Plan (CERP) Indian River Lagoon – South Project Implementation Report 
estimates the project could increase surface water availability by 26,300 acre-feet per 
year (23.48 MGD). District staff estimate this could result in a decrease of 19 percent in 
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Floridan Aquifer usage for agriculture, further assuring the water needs of the agricultural 
community. 

Reservoirs – Water Resource Development Recommendations 

Regional storage through reservoirs is addressed in the Surface Water 
recommendations.  

Reservoirs – Water Supply Development Recommendations 

Listed below is the water resource development recommendation regarding 
Reservoirs: 

Agricultural operations could incorporate water conservation and water supply 
considerations in design of new or retrofitted surface water management systems 
through best management practices. 

SEAWATER 

This option involves using seawater from the Atlantic Ocean as a raw water 
source. The ocean (seawater) is an unlimited source of water from a quantitative 
perspective; however, removal of salts (desalination) is required before potable or 
irrigation uses are feasible. To accomplish this, a desalination treatment technology 
would have to be used, such as distillation, reverse osmosis (RO) or electrodialysis 
reversal (EDR).  

Seawater - Quantity of Water Potentially Available 

The volume of water available from the ocean is unlimited and could meet the 
needs of this region through the year 2025.  

Seawater Recommendations 

It was concluded that seawater is a potential alternative source of water that needs 
future consideration; however, not in the 2025 planning horizon. Based on the projected 
water demands, other water sources are available to meet projected needs that have lower 
treatment costs. 
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SURFACE WATER 

This option involves surface water and surface water related environmental 
supply strategies to ensure the needs of the environment are met. Strategies include 
minimum flows and levels (MFLs), water reservations, environmental restoration plans 
and CERP projects. In the UEC Planning Area, surface water includes direct withdrawal 
of water from regional surface water sources, primarily the C-23, C-24, C-25 and C-44 
Canals, as well as related efforts that involve the capture and storage of excess surface 
water during rainy periods and subsequent release during drier periods for environmental 
and human uses. Regionally, this includes reservoirs for storage of surface water that 
could be used to attenuate freshwater flows to the St. Lucie River and Estuary, the Indian 
River Lagoon and the Northwest Fork of the Loxahatchee River during rainy periods and 
meet minimum flows during drier periods. In addition, these facilities could increase 
surface water availability for other uses. In Martin and St. Lucie Counties, increased 
surface water availability could reduce the use of the Floridan Aquifer for agricultural 
irrigation. This option also includes increasing flexibility in surface water management 
by connecting surface water basins. 

This 2004 Update supports implementation of CERP to address freshwater 
regulatory discharges from Lake Okeechobee to the St. Lucie River via the C-44 Canal. 
The CERP will create more flexibility in the operations of the regional water 
management system, including storage, additional conveyance systems, and 
improvements to existing conveyance systems, among others. The portions of CERP, 
such as the Indian River Lagoon – South and Northern Palm Beach County Part 1 
projects, located in the UEC Planning Area are itemized in the recommendations. 
Implementation of CERP, which is greatly supported from the UEC Region, will not be 
listed as an individual recommendation in this Plan since it will be incorporated into the 
Lower East Coast Regional Water Supply Plan. 

Surface Water - Quantity of Water Potentially Available 

Surface water from the C-23, C-24, C-25 and C-44 Canals are primary surface 
water sources for agricultural irrigation and inflows to the St. Lucie River and Estuary 
and Indian River Lagoon. The Loxahatchee River receives inflows from the C-18 Canal 
and several other tributaries. Significant surface water storage will be provided in the 
future. Development of operating protocols for these storage systems will determine 
increases in surface water availability. The CERP Indian River Lagoon – South Project 
Implementation Report estimates the project could increase surface water availability by 
26,300 acre-feet per year (23.48 MGD). District staff estimate this could result in a 
decrease of 19 percent in Floridan Aquifer usage for agriculture, further assuring the 
water needs of the agricultural community. Water for natural systems from new projects 
will be reserved from allocation by the SFWMD. The volume of water that may be 
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allocated from the remaining water by any specific user must be determined through the 
District’s CUP Program.  

Surface Water - Water Resource Development 
Recommendations 

Listed below are water resource development recommendations regarding the 
Surface Water: 

Recommendation S1: Continue implementation of the Northern Palm Beach County 
Comprehensive Water Management Plan. 

Description: The Northern Palm Beach County Comprehensive Water Management Plan 
(NPBCCWMP) was accepted by the District’s Governing Board in May 2002 and is 
being implemented. Approximately 44,800 acre-feet of storage has been purchased in the 
L-8 Reservoir. The G-160 Loxahatchee Slough Structure has been constructed and the G-
161 Structure is in design and scheduled for completion in 2005. The Plan’s 
recommendations will create improvements to storage and water conveyance 
infrastructure that will capture water currently lost to tide in the wet season and provide 
supplemental supplies in the dry season - meeting environmental needs and projected 
urban and agricultural demands.  

Potential Elements: 

A. G-161 Structure. 

B. M Canal widening. 

C. Control 2 Structure. 

D. L-8 Reservoir. 

Total Recommendation Cost: The cost of this project will be determined in the CERP 
North Palm Beach County Part 1 Project Implementation Report (PIR). 

Potential Funding Sources: SFWMD, State of Florida, federal government, local 
governments 

Estimated District Participation: $ TBD   FTEs: TBD 

Implementing Agency: SFWMD 

Quantity of Water to be Made Available: TBD 

Cost per Thousand Gallons: N/A 
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Table 35.  Estimated Schedule and Costs for Implementation of the Northern Palm Beach 
County Comprehensive Water Management Plan.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $ $ $ $ $ $ $0 
FTEs 0.00 0.00 0.00 0.00 0.00 0.00 0.00
*Cost to be determined in the CERP North Palm Beach County Part 1 PIR. 

Recommendation S2: Complete the CERP North Palm Beach County Project Part 1 
Project Implementation Report and implement the findings. 

Description: The District and USACE are developing the CERP North Palm Beach 
County Project Part 1 PIR. This will serve as a continuation of the Northern Palm Beach 
County Comprehensive Water Management Plan. 

The PIR will document the project elements, cost and schedule, as well as describe the 
funding sources and implementing agencies. The amount of water that will be reserved 
for the environment and also made available as water supply will be determined during 
the PIR process. The CERP – North Palm Beach County Project Part 1 is scheduled for 
completion and operation in 2014 at an initial estimated cost of $425 million. 

Potential Elements: TBD during PIR 

Total Recommendation Cost: $425,079,000  

Potential Funding Sources: SFWMD/USACE 

Estimated District Participation: $212,539,500 FTEs: TBD 

Implementing Agency: SFWMD/USACE 

Quantity of Water to be Made Available: TBD 

Cost per Thousand Gallons: TBD 

Table 36.  Estimated Schedule and Costs to Complete the CERP North Palm Beach 
County Project Part 1 Project Implementation Report and Implement the Findings.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $ $ $ $ $ $ $0 
FTEs 0.00 0.00 0.00 0.00 0.00 0.00 0.00
*Elements, phasing of construction, FTEs and costs to be determined in PIR. Project implementation runs 
through 2014. 
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Recommendation S3: Develop a Restoration Plan for the Loxahatchee River. 

Description: The District, in cooperation with other agencies and stakeholders, will 
develop a restoration plan for the Loxahatchee River that incorporates environmental 
water needs, while maintaining existing levels of flood protection and public water 
supply. A draft Restoration Plan may be completed at the end of 2004. 

Potential Elements: 

A. Summary of available data. 

B. Modeling results. 

C. Plan recommendations. 

Total Recommendation Cost: $ TBD 

Potential Funding Sources: SFWMD 

Estimated District Participation: $ TBD   FTEs: 4.00 

Implementing Agency: SFWMD 

Quantity of Water to be Made Available: TBD 

Cost per Thousand Gallons: TBD 

Table 37.  Estimated Schedule and Costs for Development of a Restoration Plan for the 
Loxahatchee River.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $ $ $ $ $ $ $0 
FTEs 4.00 0.00 0.00 0.00 0.00 0.00 4.00
*Costs and FTEs beyond FY’05 will be identified with development of Restoration Plan. 

Recommendation S4: Establish initial reservation for Northwest Fork of the 
Loxahatchee River. 

Description: The MFL Rule for the Northwest Fork of the Loxahatchee River states the 
District intends to adopt an initial reservation to protect existing water used for protection 
of fish and wildlife, consistent with the practical restoration goal identified for the 
Northwest Fork of the Loxahatchee River by 2004. The District initiated rulemaking for 
the water reservation in April 2004. This water reservation will be reviewed periodically 
and revised as conditions change, such as the changes that will occur in the region as 
CERP projects become operational. This provides flexibility to account for changes in 
implementation strategies and contingency plans during the life of the project.  
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Potential Elements: 

A. Conduct workshops. 

B. Develop final rule language. 

C. Adoption of rule by Governing Board. 

Total Recommendation Cost: $0 

Potential Funding Sources: SFWMD 

Estimated District Participation: $0   FTEs: 1.00 

Implementing Agency: SFWMD 

Quantity of Water to be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 38.  Estimated Schedule and Costs for Establishing Initial Reservation for 
Northwest Fork of the Loxahatchee River. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 1.00 0.00 0.00 0.00 0.00 0.00 1.00
 

Recommendation S5: Review and revise the MFL and associated recovery plan for 
the Northwest Fork of the Loxahatchee River by 2005. 

Description: By 2005, review and revise, as needed, the existing MFL and associated 
recovery plan for the Northwest Fork of the Loxahatchee River to consider information 
developed during the establishment of restoration goals and water reservations pursuant 
to the MFL rule. 

Potential Elements: 

A. Collect/compile data. 

B. Develop revised criteria and documentation, if needed. 

C. Peer review, if needed. 

D. Conduct rule development workshops, if needed. 

E. Conduct rulemaking workshops 

F. Governing Board adoption of rules. 

Total Recommendation Cost: $20,000 
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Potential Funding Sources: SFWMD 

Estimated District Participation: $20,000   FTEs: 2.00 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 39.  Estimated Schedule and Costs for Reviewing and Revising, if Needed, the 
MFL for Northwest Fork of the Loxahatchee River. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $20 $0 $0 $0 $0 $0 $20 
FTEs 2.00 0.00 0.00 0.00 0.00 0.00 2.00
 

Recommendation S6: Establish MFLs for the tributaries to the Northwest Fork of the 
Loxahatchee River. 

Description: Establishment of minimum flows and levels for the tributaries (Cypress 
Creek, Hobe Grove Ditch, Kitching Creek and Loxahatchee Slough) to the Northwest 
Fork of the Loxahatchee River are on the District’s MFL Priority Waterbody List and is 
scheduled for 2007. 

Potential Elements: 

A. Collect/compile data. 

B. Develop criteria and documentation. 

C. Peer review. 

D. Conduct rule development workshops. 

E. Conduct rulemaking workshops. 

F. Governing Board adoption of rules. 

Total Recommendation Cost: $60,000  

Potential Funding Sources: SFWMD 

Estimated District Participation: $60,000  FTEs: 3.75  

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 
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Cost per Thousand Gallons: N/A 

Table 40.  Estimated Schedule and Costs for Establish MFLs for the Tributaries to the 
Northwest Fork of the Loxahatchee River. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $20 $40 $0 $0 $0 $60 
FTEs 0.00 1.50 2.25 0.00 0.00 0.00 3.75
 

Recommendation S7: Complete construction of the Ten Mile Creek Project. 

Description: After many years of planning and design, construction of the Ten Mile 
Creek Critical Restoration Project was initiated in November 2003. The project involves 
construction of a 550-acre reservoir (maximum depth of 10 feet) and a 110-acre 
stormwater treatment area (maximum depth of 4 feet). This project is located 
immediately west of the Varn (a.k.a. Gordy Road) Structure on Ten Mile Creek in St. 
Lucie County and will provide storage and treatment of storm water from the Ten Mile 
Creek Basin, which is the largest subbasin discharging into the North Fork of the St. 
Lucie River. In addition, the Ten Mile Creek Critical Restoration Project will increase 
surface water availability to agricultural users in the basin. 

Potential Elements: 

A. Construction of the project. 

B. Operation of the project. 

Total Recommendation Cost: $37,000,000 

Potential Funding Sources: SFWMD, St. Lucie County, State of Florida Grants 

Estimated District Participation: $18,500,000 FTEs: 1.0 

Implementing Agency: SFWMD and USACE 

Quantity of Water to be Made Available: 6,000 acre-feet of storage provided for the 
entire project 

Cost per Thousand Gallons: N/A 

Table 41.  Estimated Schedule and Costs for construction of the Ten Mile Creek Critical 
Restoration Project.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $7,894 $70 $0 $0 $0 $0 $7,964 
FTEs 0.5 0.5 0.00 0.00 0.00 0.00 0.00
*Large portion of project cost expended in FY’04. 
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Recommendation S8: Implement CERP Indian River Lagoon – South Project 
Implementation Report. 

Description: The District should actively pursue federal authorization for the Indian River 
Lagoon (IRL) – South Project Implementation Report (PIR), and construct the project to 
manage of freshwater flows to the St. Lucie River and Indian River Lagoon. 

Potential Elements: 

A. Secure authorization of IRL – South Project. 

B. Obtain federal funding appropriation for IRL – South Project. 

C. Construct project. 

D. Operate and maintain project. 

Total Recommendation Cost: $1,200,000,000 

Potential Funding Sources: SFWMD, State of Florida, USACE, County Governments, 
USDA-NRCS 

Estimated District Participation: $600,000,000 FTEs: 5.00 

Implementing Agency: SFWMD 

Quantity of Water to be Made Available: 135,000 acre-feet of storage; 23.48 MGD for 
human water supply 

Cost per Thousand Gallons: N/A 

Table 42.  Estimated Schedule and Costs for Implementation of CERP Indian River  
Lagoon – South Project Implementation Report.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $136,000 $190,000 $173,000 $24,000 $4,000 $1,600 $528,600 
FTEs 5.00 6.00 6.00 6.00 5.00 4.00 32.00
*Portion of project cost expended prior to FY’05. 

Recommendation S9: Conduct study of connecting SFWMD’s C-25 Basin with the 
SJRWMD’s C-52 and Upper St. Johns River Basin Project. 

Description: This is a cooperative study between the SFWMD and SJRWMD to evaluate 
the feasibility of connecting the SFWMD’s C-25 Basin with the SJRWMD’s C-52 and 
Upper St. Johns River Basin Project. The study would identify the benefits and estimated 
costs of such a connection. 
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Potential Elements: 

A. Develop scope of work/services. 

B. Solicit and choose contractor. 

C. Complete study. 

D. Implement recommended course of action. 

Total Recommendation Cost: $100,000 

Potential Funding Sources: SFWMD & SJRWMD 

Estimated District Participation: $50,000   FTEs:0.25 

Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 43.  Estimated Schedule and Costs to Conduct Basin Connection Study. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $50 $0 $0 $0 $0 $0 $50 
FTEs 0.25 0.00 0.00 0.00 0.00 0.00 0.25
 

Surface Water - Water Supply Development Recommendations 

There are no surface water supply development recommendations regarding 
Surface Water. 

SURF ICIAL  AQUIFER  SYSTEM (SAS)  

The Surficial Aquifer System (SAS) is the predominant source of water for public 
water supply and urban irrigation in the UEC Planning Area. The Surficial Aquifer is 
easily recharged from the surface and is found from land surface to about 200 feet below 
land surface. Wellfields using the Surficial Aquifer can be limited by the rate of recharge 
and water movement in the aquifer, environmental impacts, proximity to contamination 
sources, saltwater intrusion and other existing legal users in the area. 
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SAS – Quantity of Water Available 

Based on the 1998 Plan analysis and information contained in Chapter 4, from a 
regional perspective, increases in production from the SAS along the coast beyond 
existing demands appears limited due to potential wetland impacts, and increased 
potential for saltwater intrusion. However, it was concluded that some further 
development of the SAS can be accomplished in these areas at the local level through 
modifications to wellfield configurations and pumping regimes with respect to locations 
of wetlands and salt water. As a result, additional withdrawals from the SAS in these 
coastal areas will be evaluated on a project-by-project basis in the planning areas. The 
volume of water that could be withdrawn by any specific user must be determined 
through the District’s CUP Program.  

SAS – Water Resource Development Recommendations 

Listed below are water resource development recommendations regarding the 
Surficial Aquifer System: 

Recommendation SA1: Develop tools so that Surficial Aquifer System modeling can 
be incorporated into the next Five Year Update of the UEC 
Plan. 

Description: The District will improve and update modeling tools in order to conduct 
Surficial Aquifer System modeling as part of the next update to this Plan. 

Potential Elements: 

A. Review available Hydrogeologic and hydrologic data and update database 
accordingly. 

B. Enhance and recalibrate existing Martin and St. Lucie County SAS models 
with new data and technology. 

C. Prepare data sets for base and projected year simulations. 

D. Conduct plan model runs and present results. 

E. Conduct alternative analysis. 

F. Document and conduct peer review. 

Total Recommendation Cost: $300,000 

Potential Funding Sources: SFWMD 

Estimated District Participation: $0   FTEs: 4.50 

Implementing Agency: SFWMD 
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Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 44.  Estimated Schedule and Costs for SAS Modeling. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $100 $100 $100 $0 $0 
FTEs 0.00 0.00 1.50 1.50 1.50 0.00 4.50
 

SAS - Water Supply Development Recommendations 

Listed below are water supply development recommendations regarding the 
Surficial Aquifer System: 

A. The potential of using the SAS for new and expanded uses will be 
evaluated on a project-by-project basis through the District’s consumptive 
use permitting process.  

B. Water users should consider development of alternative water sources that 
reduce reliance on the SAS for future demands. 

RELATED STRATEGIES  

This section includes those recommendations effort that apply to several options 
or could not be associated with a specific option. 

Recommendation RS1: Coordinate 2004 UEC Plan with other efforts. 

Description: Coordinate the 2004 Upper East Coast Water Supply Plan recommendations 
with other regional planning efforts with other regional planning efforts, including 
development of the Lower East Coast Regional Water Supply Plan, CERP North Palm 
Beach County Project Part 1, Ten Mile Creek Critical Restoration Project, Indian River 
Lagoon – South PIR, and others. 

Potential Elements: 

A. Monitor other efforts. 

B. Actively participate and coordinate UEC Water Supply Plan recommendations 
in other planning area efforts. 

Total Recommendation Cost: $0  

Potential Funding Sources: SFWMD 

Estimated District Participation: $0   FTEs: 1.20  
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Implementing Agency: SFWMD 

Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 45.  Estimated Schedule and Costs to Coordinate 2004 UEC Plan with Other 
Efforts. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.20 0.20 0.20 0.20 0.20 0.20 1.20
 

Recommendation RS2: Ensure the timely coordination of local government land use 
planning and SFWMD regional water supply planning. 

Description: The District will share vital water supply planning information with local 
governments as it is developed. This information includes, but is not limited to, the 
projection of anticipated future demands, identification of existing and future sources of 
available water, sustainability of water resources and natural systems and technical 
assistance on other related issues, such as water conservation and reuse. The District will 
provide this information and technical assistance on water supply development issues at 
the local government level throughout the planning horizon. 

Potential Elements: 

A. Assist individual local governments in their efforts to develop 10-year 
Water Supply Facility Work Plans.  

B. Provide technical assistance to local governments for preparation of water 
supply related sections of their Evaluation and Appraisal Reports (EARs).  

C. Continue to review and comment on water supply related issues of local 
government comprehensive plans and associated amendments. 

D. Continue to seek active participation of local governments in regional 
water supply planning/updating efforts.  

E. Continue to provide funding assistance to local governments in their quest 
for Alternative Water Supply (AWS) development.  

Total Recommendation Cost: $0  

Potential Funding Sources: SFWMD 

Estimated District Participation: $0   FTEs: 2.90 

Implementing Agency: SFWMD 
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Quantity of Water To be Made Available: 0 MGD 

Cost per Thousand Gallons: N/A 

Table 46.  Estimated Schedule and Costs for Coordination of UEC Plan with Local 
Governments. 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $0 $0 $0 $0 $0 $0 $0 
FTEs 0.60 0.50 0.50 0.40 0.40 0.50 2.90
 

Recommendation RS3: Continue the Alternative Water Supply Funding Program 
(Districtwide). 

Description: The District will continue the Alternative Water Supply (AWS) Funding 
Program to facilitate implementation of cost-effective and appropriate alternative water 
supplies, such as reuse and development of the Floridan Aquifer through membrane 
technology. 

Potential Elements: 

A. Modify criteria to provide more weight to scoring criteria, which incorporate 
direction of regional water supply plans. 

B. Solicit AWS projects on an annual basis. 

C. Conduct public workshops throughout the District. 

D. Selection Committee to rank approved projects. 

E. Governing Board to determine funding. 

Total Recommended Cost: $27,000,000 ($4,500,000 per year)* 

Potential Funding Sources: SFWMD 

Estimated District Participation: $27,000,000* FTEs: 24.00*  

Implementing Agency: SFWMD 

Quantity of Water to be Made Available: 300 MGD from FY 2005 through FY 2010*. 

Cost per Thousand Gallons: Not available 
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Table 47.  Estimated Schedule and Costs for Alternative Water Supply Program.* 

Cost FY'05 FY'06 FY'07 FY'08 FY'09 FY'10 Total 
Dollars ($1,000) $4,500 $4,500 $4,500 $4,500 $4,500 $4,500 $27,000 
FTEs 4.00 4.00 4.00 4.00 4.00 4.00 24.00
*Districtwide 

FUNDING 

This section addresses the funding strategy and options for implementation of this 
Water Supply Plan. The approach takes into account the requirements of Chapter 373, 
F.S., which requires water supply plans to include a funding strategy that is reasonable 
and sufficient to pay the costs of constructing or implementing all of the water resource 
development projects. 

In general, the funding approach is divided into two major categories: water 
resource development and water supply development. The water resource development 
category addresses funding for projects that are primarily the responsibility of the 
District. Water supply development projects, on the other hand, are primarily the 
responsibility of local governments, utilities and other water users. However, information 
is included on programs that target funding of water supply development projects in 
general. 

Water Resource Development 

Water resource development projects are generally regional in nature and are 
primarily the responsibility of the District. Water resource development projects include: 
collection and evaluation of surface and groundwater data, structural and nonstructural 
programs to protect and manage water resources, construction, operation and 
maintenance of regional public works facilities and technical assistance to local 
governments and water users. The water resource development projects for the UEC 
Planning Area were itemized earlier in this chapter. In addition, pursuant to Chapter 373, 
F.S., each water management district governing board is required to include in its annual 
budget the amount needed for the fiscal year to implement water resource development 
projects, as prioritized in its regional water supply plans. In addition to this Plan, the 
District is also developing updates of the regional water supply plans for the three other 
planning areas that encompass the District. All updates are scheduled to be completed by 
the end of 2005. 

Besides implementation of the water supply plans, the SFWMD is implementing 
the $8 billion CERP, a cost-shared effort with the U. S. Army Corps of Engineers 
(USACE). The recommendation tables in this Plan show the costs of the projects and 
potential sources of funding. Timeframes for completing the projects are preliminary and 
are subject to funding availability in the future years. 
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The traditional funding source for these types of projects has been primarily ad 
valorem taxes. Non-CERP projects, most of those listed in this Plan, will be ranked and 
prioritized along with projects in all other regional water supply plans during annual 
District budget preparation, and funded as money is available. Priority considerations for 
a project include availability of a cost-share partner and if a project makes "new" water 
available. Sustainability of the regional system is also an important consideration of 
project prioritization. 

Some of the recommendations in this Plan are studies. These studies may result in 
construction projects at a later date. Funding associated with these will be addressed at 
that time. Potential funding sources for water resource development include funds 
provided on a project-by-project basis by the SFWMD's budget. 

Water Supply Development 

Water supply development projects are local in nature and generally involve 
planning, design, construction, operation and maintenance of facilities for water 
collection and storage, production, treatment, transmission and distribution for resale or 
end use. Chapter 373, F.S. states that, “local governments, regional water supply 
authorities and government-owned and privately owned water utilities take the lead in 
securing funds for and implementing water supply development projects. Generally, 
direct beneficiaries of water supply development projects should pay the costs of the 
projects from which they benefit, and water supply development projects should continue 
to be paid for through local funding sources." It is not the intent that regional water 
supply plans mandate actions to be taken by local agencies, utilities and other water 
users. Therefore, the overall theme of this section is to provide direction and assistance, 
but not to mandate directives to local governments or utilities. 

Chapter 373, F.S. requires water supply plans to identify potential sources of 
funding for water supply development projects. In addition to funding the projects 
themselves through utility rates, there are several other funding programs to assist local 
entities. 

District’s Alternative Water Supply Funding Program 

The District’s Alternative Water Supply (AWS) Funding Program is based upon 
statute adopted by the Florida Legislature in 1995 to increase the potential for the 
development of alternative water supplies in the state; assist utilities in developing cost-
effective reclaimed water supplies; and fulfill a public purpose to fund such programs. 
Since FY 1997, the District has funded 139 projects for a total cost of approximately $28 
million. These projects have created an additional 337 MGD. 

The AWS Funding Program is a cost-share program and requires a project’s 
sponsor to provide a portion of the funding for the project. The District publishes 
guidelines for implementing this program that are consistent with the statutory language 
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provided below. These guidelines address the application and review process, ranking 
criteria and the timeframe for implementation. 

To be considered for this funding support, the project must be consistent with the 
local government comprehensive plan and the District’s regional water supply plans. The 
local government must require all appropriate new facilities within the project service 
area to connect and use the project’s alternative water supplies. Funding support shall be 
applied only for capital or infrastructure costs for the construction for alternative water 
supply systems and the project must fall within guidelines established by the District. 

Projects are scored and ranked by a selection committee of non-SFWMD 
representatives from utilities, environmental and agricultural interests. They score and 
rank submitted project proposals based on criteria from the enabling legislation, and the 
SFWMD. The District’s Governing Board approves funding of the selected projects. 

Water Savings Incentive Program 

The District’s Water Savings Incentive Program or WaterSIP was established by 
the District’s Governing Board in 2002 as an initiative to help implement water-
efficiency measures that reduce water use demands. Projects eligible for funding under 
this program are non-capital in nature, meaning not part of a public water provider's or 
user's capital improvement program. In three years, this program has provided $700,000 
for 19 projects Districtwide. Projects funded included automatic flushing devices, 
pressure stabilization valves and rain shutoff device incentive programs. 

The WaterSIP is a cost-share program and requires a project’s sponsor to provide 
matching funds for the project, unless the project is in an area defined in the rural 
economic development initiative. The project must be completed within one year. 
Annually, the District publishes guidelines for applying to this funding program annually. 
These guidelines address the application and review process, ranking criteria and the 
timeframe for implementation. In the three years the program has been in place, a total of 
311 MGY or 852,000 GPD of water has been saved or offset.  

Drinking Water State Revolving Fund Program 

The Drinking Water State Revolving Fund (SRF) Program is administered by 
FDEP and provides low-interest loans to eligible entities for planning, designing and 
constructing public water facilities. Federal and state appropriations fund the SRF. It is a 
"revolving" fund because loan repayments are used to make additional loans. By federal 
law, the SRF is to be operated in perpetuity. The FDEP solicits project information each 
year from January 1 to February 15. The information is used to establish the project 
priority list for the following annual cycle. Funds are made available for pre-construction 
loans to rate-based public water systems, construction loans of $75,000 minimum or 
more and pre-construction grants and construction grants to financially disadvantaged 
communities. The loan terms include a 20-year (30-year for financially disadvantaged 
communities) amortization and low-interest rates. Small community assistance is 
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available for communities having populations less than 10,000. Each year 15 percent of 
the funds are reserved exclusively for their use. In addition, small communities may 
qualify for loans from the unreserved 85 percent of the funds.  

Further information on the Drinking Water SRF can be found at: 
http://www.floridadep.org/water/wff/dwsrf/index.htm. 

State Revolving Fund Loan Program for Water Pollution Control  

The State Revolving Fund (SRF) Water Pollution Control Program is 
administered by FDEP and provides low-interest loans for planning, designing and 
constructing water pollution control facilities. Federal and state appropriations have 
funded the SRF. Like the Drinking Water Loan Program, the Water Pollution Control 
Program is a "revolving" fund because loan repayments are used to make additional 
loans. By federal law, the SRF is to be operated in perpetuity. The FDEP solicits project 
information each year. The information is used to establish project priorities for the 
following annual cycle. Funds are made available for preconstruction loans and 
construction loans. The loan terms include a 20-year amortization and low-interest rates. 
Preconstruction loans are available to all communities and provide up-front 
disbursements for administrative services, project planning and project design.  

Further information on the SRF Water Pollution Control Program can be found at: 
http://www.floridadep.org/water/wff/cwsrf/index.htm. 

RELAT IONSHIP  OF PROJECTS  TO F IVE-YEAR 
WORK PROGRAM 

The District prepares a Five-Year Water Resource Development Work Program 
annually. This report is submitted to FDEP, and documents the District’s progress in 
implementing water supply plan recommendations. The timeframe or horizon for the 
Work Program is a five year minimum. For each recommendation, the work program 
provides: 

• The cost of the project. 

• An estimate of the amount of water to become available by 
implementing a project. 

• Funding source(s). 

• Implementing agency(s). 

• A summary of any changes to the recommendation since the plan was 
implemented. 

• Timetables. 

http://www.floridadep.org/water/wff/dwsrf/index.htm
http://www.floridadep.org/water/wff/cwsrf/index.htm
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The recommendations in this Plan will be incorporated into the Five-Year Water 
Resource Development Work Program following Governing Board approval of the Plan. 
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